Possum Point Power Station

Ash Pond Project

Project Manager
Construction Managers
Environmental Compliance

Week Ending Sunday, March 27th 2016
Man-Hours:
March
Company Weekly Month to Date
Dominion 115.5
Glover 1,300.0
GAI 200.0
Pro ACT 250.0
Moretrench 360.0
Apex 80.0
MER 240.0
Pace 80.0
CraneMasters 400.0
W J Rapp 128.0
W O Grubb 30.0
Totals 3,183.5 0.0
Staff: 2 Dominion —
Visitors: 0
Orientations: 21

Incidents/Accidents/Near Misses/Observations:

0
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SAFETY:
Reported Through Date:

3/28/2016

Ash Pond Project Safety Chart

Year to Date

Project to Date

YTDHrs |[OSHARec|YTDIR| LWDs PTD Hrs | OSHA Rec PTD IR

Dominion 0] 0 0 0 0
Glover 0 0 0 0 0
GAI 0 0 0 0 0
MER 0 0 0 0 0
Moretrench 1 1 0 0 0
Pro Act 0 0 0 0 0
APEX 0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
30.0 0 0 0 30.0 0 0

Total Project: 30.0 1.0 1.0 0.0 30.0 0.0 0.0

IR - Incident Rate
LWDs - Lost Work Days

Environmental:

® No issues

Activities:

e Sealing of S107 Toe Drain is complete

e Construction of Water treatment system is about 50% complete

e Sampling and Office trailers are in place

e Sampling trailer is under construction.

e S012 Qutfall piping is approximatley 75% complete

e Stockpiling Ash in Pond E for future transport

e ABC & E dewatering to D still in progress

e Rail Repair is underway and approximatley 50% complete
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Pond Project Stone Received

(Road Maintenance Excluded)

Weekly Loads

Cumulative Loads

Weekly Tons

Cumulative Tons

Pond Project Material Removed to Landfill

Weekly Percentage
Complete

Percentage
Complete To Date

Weekly Tons

Cumulative Tons

0.0%

0.0%

LOOK AHEAD:

e Complete water treatment system

e Complete dress up and rocking of 107 outfall slop

e Complete Sample Trailer

e Install S102 outfall piping under rail to CSX specs.

ISSUES/CONCERNS:

Need CER apporval to begin piping and hookup of Water Treatment System. Change

Order for Required CSX changes to our Rail repair is coming. Will evaluate cost when it

arrives and advise management.
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